

Toppenish Preschool
 School Improvement Plan
 9.07.10 Update Draft

Goal 1 – ACADEMIC PROGRAM IMPROVEMENT: Increase the percentage of students entering kindergarten scoring at benchmark on the DIBELS from 74 percent to 80 percent by October 19, 2010.					
Activity	Timeline	Resources	Who will do the work	Evidence of Implementation	Evidence of Impact
Implement identified outcomes of preschool program	October 2009 - 10	PLC Time	Certified Staff & Director	Completed Activity Documents	
Develop a preschool assessment plan	October 2009 - 10	PLC Time	Certified Staff & Director	Plan Document	
Identify professional development needed to improve content area instruction and assessment.	October 2009 - 10	PLC Time	Certified Staff & Director	PD Calendar	

Toppenish Preschool School Improvement Plan Activities

Goal 1: Academic Program Improvement

Activity 1 – Implement identified outcomes of preschool program					
Action Steps	Timeline	Resources	Who will do the work	Evidence of Implementation	Evidence of Impact
Implement think-pair-share with children	Move to 2010-11	Visual Aid of steps	Liz Hockens All staff	Move to 2010 – 2011	
Implement Modified Focus Board	Move to 2010-11	Timeline and ideas for transition activities	Liz and Krista	Move to 2010 – 2011	
Training on Modified Focus Board	Move to 2010-11	Training on Focus Board Strategies	Liz Hockens	Move to 2010 – 2011	
Math: Train students on correct usage of math manipulatives	Move to 2010-11	Manipulatives	All Staff	Move to 2010 – 2011	
Review First Steps Math Program to select classroom activities	February 2 – September 2nd	First Steps Materials	All Staff	Sign In Sheets Classroom Implementation 2010	
Study Social Skills Program: Power of Guidance	October	Power of Guidance Books	Katherine C will line up resources	Monthly Agendas of Book Study Presentations	
Provide training on Power of Guidance to all Coop partners	October 09 to December 10	Power of Guidance Book	Liz, Cristina, Maggie and Sabrina Organize December training in Large Group Collaboration	Monthly Agendas of Book Study Presentations	
Create DAP Discipline Procedures & Consequences	Move to 2010 – 2011	Power of Guidance	All Certified Staff	Move to 2010 - 2011	

Learn & Implement GLAD strategies	October through June	District GLAD trainings	All Staff	Agendas/Sign-in sheets Classroom Obs.	
Activity 2: Develop a preschool assessment plan					
Implement Progress Monitoring in classroom teams	October through October	PLC Time	Certified Staff	Completed Activities & Plan	
Research & implement a Social/Emotional assessment tool	October through October	WSU Creative Curriculum DECA	Katherine C.	Move to 2010 - 2011	
Activity 3: Identify professional development needed to improve content area instruction and assessment.					
Attend GLAD trainings	September through June	District GLAD trainers/materials	Certified Teachers	Sign In sheets Classroom Observations	
Focus Board Training	Move to 2010 – 2011	Open Court	Liz	Move to 2010 - 2011	
Math Training	Spring	First Steps	All Staff	Sign In Sheets	
Power of Guidance Book Study	December through June	Power of Guidance	EPIC, YNHS and TPS collaborative Team	Sign In Sheets Debriefing Charts & Goals for 2010	

Goal 2 – IMPROVE FAMILY SUPPORT: Fifty percent of the preschool families will participate in events designed by the FHA by 10.24.2010.					
Activity	Timeline	Resources	Who will do the work	Evidence of Implementation	Evidence of Impact
Design a family support system.	October 2010		Xochitl Mares		
Design parent training program.	October 09-October 10		Xochitl Mares		
Create a parent leadership group.	October 09-October 10	OSPI Partnership Grant	Xochitl Mares Katherine Cove		

Provide training for community childcare providers.	Januray 10 through May 10	OSPI P-3 Inclusion & Partnership Grants	Katherine Cove Instructors	Agendas, Evaluations & Sign In Sheets	
---	---------------------------	---	----------------------------	---------------------------------------	--

Goal 2: Improve Family Support

Activity 1 – Design a family support system					
Action Steps	Timeline	Resources	Who will do the work	Evidence of Implementation	Evidence of Impact
Research effective family support systems	October 2009 - 10	Internet	Xochitl Mares	Research Articles	
Collaborate with EPIC and YNHS to develop research-based model	Move to 10 - 11	Meeting Tiime	Xochitl Mares & EPIC, YNHS Staff	Move to 2010 - 11	
Meet with K-12 Home/Family Liaisons to develop consistent service model	Move to 2010 - 11	Meeting Time	Xochitl Mares & K-12 Staff	Move to 2010-11	
Activity 2: Design parent training program.					
Collaborate with teachers to identify literacy, numeracy and behavior/social skills concepts to teach	Move to 2010-11				
Order materials	Move to 2010 - 11				
Schedule trainings	Move to 2010 - 11				
Collect data and evaluate trainings	Move to 2010 - 11				

Activity 3: Create a parent leadership group.					
Research effective parent leadership models	October to October 2010	Internet	Xochitl Mares	Research Articles	
Collaborate with EPIC, YNHS and the VISTA volunteer to create research-based model	Move to 2010 - 11				
Activity 4: Provide training for community childcare providers.					
Contact community providers	October 09 to October 2010	CCR&R and DEL Licensed Provider lists	Xochitl Mares Katherine Cove	Telephone Log Copies of letters	
Conduct needs survey to determine training topics	October 09 to October 2010	November 2010	Xochitl Mares Katherine Cove	Surveys	
Contract with teachers to provide training	December 2009	Toppenish School District HR	Katherine Cove	Letters of Interest	
Schedule training with DEL	December 2009	P- Inclusion Grant, P-3 Partnership Grant	Katherine Cove	Training Agendas & Sign In Sheets	
Collect data and evaluate	May 2010	Participant Survey	Katherine Cove & Instructors	Survey Results	